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Progress Report: February 1 through 28, 2022
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. 88 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. 88 9604, 9606(a), 9607, and
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
February 1 through 28, 2022.

The next Progress Report for the month of March 2022 will be submitted on or before April 10, 2022.

Significant Developments in this Reporting Period

RI/FS ASAOC Developments
Activities conducted in February 2022 are summarized below:

—  GHD requested assistance from Ohio Department of Natural Resources (ODNR) to obtain information
regarding four facilities (Tait Station, Miller Valentine, Plating Technology, Montgomery County) located
near the Site that are identified in the ODNR database of facilities that withdraw water. GHD asked that
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ODNR contact the four facilities to request details regarding water wells and pumping rates. This was
discussed during a telephone meeting between GHD (Julian Hayward) and ODNR (Bradley Lodge) on
February 8.

—  GHD submitted a memo dated February 9 via email to the agencies which presents scoping information
for the proposed Great Miami River (GMR) investigation.

— Legal counsel for the Respondents submitted a request to Dayton Power & Light (DP&L) on February 15
to provide information regarding water wells located on the DP&L property.

—  GHD submitted a memo dated February 18 via email to the agencies which presents groundwater
chemistry data maps.

—  GHD submitted a memo dated February 23 via email to the agencies which presents a summary of
proposed groundwater investigation activities to be conducted in 2022.

—  GHD submitted a memo dated February 25 via email to the agencies which presents updated procedures
for Quarry Pond fish tissue sampling based on agency comments.

—  GHD submitted a letter dated February 28 via email to the agencies which provides GHD’s response to
agency comments dated January 14 (related to the 2020 groundwater sampling results).

—  GHD prepared revisions to the Land Uses and Reuse Technical Memorandum (LURM). The updated

LURM was submitted to the agencies on February 28 with a letter providing GHD’s response to agency
comments dated January 26.

Removal Action ASAOC Developments

Activities conducted in February 2022 are summarized below:

—  GHD completed a quarterly inspection of the blower systems for each building with sub-slab
depressurization systems on February 17. All systems were operating normally.

—  GHD collected annual proficiency samples from Building 24 on February 22 and Building 17 on
February 23.

Other activities conducted in February 2022 (related to the Explosive Gas Monitoring Plan) are summarized
below:

—  GHD awaits responses from property owners regarding the request for information and approval to install
gas monitoring devices. The status of the responses from property owners is unchanged since January.

Summaries of all Anticipated Problems and Planned Resolutions

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic and
requirements for physical/social distancing, isolation, and quarantine could cause future temporary or long-term
equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, state and
local orders, as well as guidance from the Centers for Disease Control and Prevention, will be reviewed and
followed before any field work or in-person meetings are conducted. We will keep U. S. EPA informed of any
potential issues as the COVID-19 pandemic continues to develop and change.
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Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Prepare an updated project schedule including the proposed 2022 investigation activities.

e Prepare responses to agency comments regarding the soil gas sampling results received in January.

e Continue preparations for the proposed GMR and groundwater investigations including QAPP update.

e Continue preparations for the proposed Quarry Pond fish tissue sampling (to be conducted in
September 2022) including QAPP update (based on U. S. EPA comments dated October 22, 2021).

— The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e Review the results for annual proficiency sampling at Building 17 and Building 24 when received from
the project laboratory and conduct data validation.

—  GHD will continue follow-up with property owners related to requests for information regarding occupied
structures and approval to install monitoring devices per the EGMP.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

M V(’\pfl‘JrUM/Q

Julian Hayward
Senior Engineer

+1 519 340-3724

julian.hayward@ghd.com

JH/KI/LTR-21

Copy to: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine

Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Brett Fishwild, Jacobs

Denise Quigley, GHD
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